
PROPOSAL EVALUATION 
IRWM Grant Program – Planning Grant, Round 2, FY 2011-2012 

Department of Water Resources Division of Integrated Regional Water Management 

Applicant Yuba County Water Agency 
Project Title Yuba Region 2012 IRWM Plan 

Update 
 
 

County Yuba 
Grant Request  $603,106 
Total Project Cost $823,106 
 
 

Project Description The objective of this Proposal is to update the existing IRWMP for the Yuba Region. This plan 
will fully comply with the Proposition 84 Guidelines and Standards and will fully and transparently address the 
objectives developed by the regional stakeholders during the IRWMP update process.  The Yuba Region 2012 
IRWM Plan Update will produce a standards compliant plan.  In the process, it will also contribute to the 
attainment of two CALFED Bay-Delta Program Objectives: improving the state's water quality, and providing 
increased water supplies and more efficient and flexible use of water resources. 
 
Evaluation Summary 

Scoring Criterion Score 
Work Plan 15 
DAC Involvement 10 
Schedule 4 
Budget 6 
Program Preferences 4 
Tie Breaker 0 

 Total Score 39 
 

 Work Plan The criterion is fully addressed and supported by thorough and well-presented 
documentation and logical rationale.  For example, Table 2 (pg. 10) lists the 16 IRWM Plan Standards and 
identifies which standards are currently met in the existing IRWM Plan, and which standards will be 
addressed in the proposed update.  The Work Plan also includes logical tasks, with sufficient detail 
explaining how these tasks will address or update a Plan Standard, such as Task 2 for “Stakeholder 
Identification, Involvement and Coordination”. 

 DAC Involvement The criterion is fully addressed and supported by thorough and well-presented 
documentation and logical rationale.  For example, Hispanic and tribal community engagement, though 
extremely limited in the past, will be a key focus for the plan update.  Hispanic community outreach will 
focus on established social institutions, such as, local churches and Hispanic business associations, 
developing Spanish language outreach materials, and identified community members to assist with 
interpretation and presentations.  Identification of tribes within the region will be conducted by using the 
Native American Tribal Consultation List and tribal outreach will be conducted in association with groups 
such as the California Environmental Indian Alliance. Recruiting and retaining representatives of these 
groups will allow disadvantaged and underrepresented communities an opportunity to provide input on 
water issues and potential projects that can be included in the Yuba Region IRWM update. 

 Schedule The criterion is fully addressed but is not supported by thorough documentation. There are 
inconsistencies between the budget and work plan. Some of the products in tasks 5.1, 7.5, and 9.3 are to 
be presented to stakeholders and DAC, EJ and Native American Tribes.  However, these presentations 
appear to be given prior to the completion of recruitment and coordination of stakeholders, which is to 
occur in tasks 2.2 and 3.2.  For example, task 7.5 has a deliverable that will be presented to constituency 
groups.  The schedule for task 7.5 occurs after task 3.2 which is the outreach to DAC, EJ and Native 
American Tribes. 
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 Budget The criterion is less than fully addressed and documentation or rationales are incomplete or 
insufficient.  For example, the information in the Summary Budget Table and the subsequent explanation 
for matching funds is incomplete.  Additional detail is necessary to adequately determine what work 
products will be developed with the proposed matching funds and how these products correspond to the 
Work Plan Tasks.  In addition, the tasks in the Summary Budget are not consistent with the Work Plan 
and Line Item Budget.  In the Line Item Budget, labor categories and billing rates are shown but there is 
no rationale for how those rates were established. 

 Program Preference While the application claims to meet 12 of the 15 program preferences, it is not 
clear in Attachment 6 that the resulting revised plan when implemented would actually meet the 
preferences. In addition, this section does not provide specific examples of how the existing IRWM Plan 
or the Work Plan tasks relate to these specific program preferences. 

 Tie Breaker Not Applicable. 


